

Revised Contract Term & Work Schedule

The contract term and work schedule set out herein represent *The Company* best estimates of schedule that will be followed. If the component of this schedule, such as opening date, is delayed, the rest of schedule will be shifted by the same number of days:

S #	Activity	Date
1	TOR Issue date	12 th Dec, 2012
2	Proposal submission deadline	28 th Jan, 2013 - Time: 1500 Hrs
3	Opening of technical proposals	28 th Jan, 2013 – Time: 1530 Hrs
4	Evaluation of technical proposals	29 th Jan, 2013 – 11 th Feb, 2013
5	Opening of financial proposals	12 th Feb, 2013
6	Notice of intent to award	21 st Feb, 2013
7	Contract agreement date	28 th Feb, 2013
8	Contract execution	5 th March, 2013
9	Prototype Presentation	18 th March, 2013
10	2 nd Prototype Presentation After Changes Suggested	28 th March, 2013
11	Development Phase	29 th March,2013 - 14 th May, 2013
12	Testing Phase	15 th May,2013 - 27 th May,2013
13	Delivery Phase	29 th May, 2013
14	Contract completion	Contract completes

		after the completion of 6 months free support that will start from the date of delivery of website
--	--	--